SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 2:07PM
Client Name: CalT
len ame allrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 335 Const Calendar Day: 604 Date: 05-May-2011 Thursday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  06:30am  05:00 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: Status: Submit
Weather
Temperature 7 AM 40-50 12PM 50 - 60 4PM 50 - 60
Precipitation Condition Clear

Working Day If no, explain:

Di ary: Dispute
General Comments

[]

Clear and mild

*Picked up the CCO 140 mockup test cylinders from the water bath at YBI and brought them back to the
Burma Rd office. | gave them to Ric Maggenti to drop off at the concrete lab in Sacramento for testing.
*0800 hrs Safety Meeting

*RFI — 2430: Lisa MacDonald inquired about what kind of repair Caltrans would be looking for on the flame
cut holes of the Seismic Joint channel assembly. She called me later with Eric Blue on the line as well and
said that they would like to oversize the holes and Magnetic Particle test them. This was discussed
between Bob Brignano and | throughout the rest of the day.

*Diary work

*Generate a preliminary response to RFI 2431 — Mislocated hole on the Support Plate of the CCO 140
mockup for the Seismic Joint.

Accrued 2 hours of overtime covering the Contractor's work for the day.

I’h‘h] 5
ddrRptbyBiditem Page1of 1

[Py



